



1730 S. Amphlett Blvd  
 Suite 225, San Mateo  
 California 94402

TO All Plan Holders

# ADDENDUM 4

ISSUE DATE 22 January 2021  
 PROJECT # 17-006.22

**REGARDING** Mission Hill Middle School Switchgear Replacement

**DISTRICT** Santa Cruz City School District

**NARRATIVE PAGES** 1  
**SPECIFICATION PAGES** 0  
**DRAWING SHEETS** 0  
**TOTAL PAGES** 1

The information contained herein is issued as an Addendum to the Bid Documents for the Project listed above. All information included herein shall become a part of the Bid Documents for that Project.

All bidders are required to acknowledge this Addendum on their Proposal Documents.

Failure to acknowledge receipt of this Addendum shall deem the Proposal unresponsive and the proposal shall be disqualified.

ITEM	REFERENCE	DESCRIPTION OF CHANGE
1	<b>Time of Completion</b>	New date for Completion of Work is here by changed to July 30, 2022 Note however: No work shall be performed on site between July 24, 2021 and May 30, 2022.
2		
3		
4		
5		
6		
7		
8		
9		

**ATTENTION**

PLEASE ENSURE THAT THIS ADDENDUM IS ACKNOWLEDGED ON YOUR BID

**END OF ADDENDUM ITEMS**  
 ISSUED BY Curtis Monette  
 cm@bartosarchitecture.com